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MPC Electronics

MPC rack installed without cards. Cards to be installed
As available and as access time is available.



HBD Prototype 
Mounting

Prototype can not use final design  
mounting due to differences in 
location of connectors and other 
basic design differences.

Prototype 
mounting to be 
fabricated from 
fg unistrut.

Design of full detector details 
nearly complete and ready for 
fabrication. 

Need to design cable 
management for signal cables



HBD Prototype Gas 
System



RXNP DETECTOR

North and south 
detectors each 
with 4 arms to 
PMT’s



RXNP DETECTOR

Assembled on bench
Into 4 quadrants. 
Base Plate attaches 
to Brass nosecone.



RXNP DETECTOR

Quadrant Assembly



RXNP DETECTOR

Tray



New Beampipe for 
Upgrades

Meeting is scheduled for 
3/28/06 to determine 
beampipe upgrade boundary 
conditions/design limits   



CM Region Crane & 
Cable Routing Concept

Cable Trays 
to route 
cables NCC 
Detector from 
Bridge

CM Crane north-
south & east-west 
motions; extended 
travel  east to 
existing crane 
coverage

Crane Supports 
use existing flux 
return notches



MOLD Problems 



Shutdown 2006

We expect a short shutdown with a full plate of work
• June ’06: end run 5, prep for start of shutdown, prep EC for move to AH
• July ’06: TOF West installation, RXNP installation
• Aug. ’06:  MPC North installation, HBD installation
• Sep. ’06: Detector subsystems maintenance, roll EC in, prep for run 6
• Oct. ’06: Plan to start cooldown on Oct. 15th



PHENIX Engineering & 
Tech Support Web Pages

Links for weekly planning meeting slides, long 
term planning, pictures, videos and other 
technical info can be found from the web 
site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm


